
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/05/2005

ESTIMATE SUMMARY 10:54:27

CONTID: C15155R        ESTIMATE NO: 0003 PROG 2002

PCN: 15155R-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Maroon Creek Bridge Const. PERCENT TIME:

PROJECT NO: HB 0821-075                   

Maroon Creek Bridge Const.

NAME OF ROAD: 082A

PROJECT COUNTIES: PITKIN

CONTRACTOR:

BTE /ATKINSON J.V. PAY PERIOD ENDING 09/30/2005 DATE TIME STARTED 06/27/2005

P.O. BOX 1944 DATE LET 05/19/2005 DATE WORK BEGAN 06/27/2005

 DATE AWARDED 05/27/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/27/2005 DATE ACCEPTED

GLENWOOD SPRINGS CO 81602     970 945 2431 DATE NOTICE TO PROCEED 06/27/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 14,470,024.85 PARTICIPATING $ $ 11,440.00

AWARD PROJECT AMT: 13,966,285.67 NON-PARTICIPATING 956,517.50

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -20,038.72

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

10.46

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

12/31/2007 ??:??:??

12/31/2007 ??:??:??

14.12%

12,427,370.47

967,957.50

967,957.50

947,918.78

$

$

$

$

206,937.88

1,835,716.50

2,042,654.38

0.00

2,042,654.38

-43,279.63

0.00

1,999,374.75

0.00

AMOUNT DUE 1,999,374.75 947,918.78

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 947,918.78

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

96.0
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PCN: 15155R-BID   ESTIMATE RUN 10/05/2005

PROJECT: HB 0821-075                   ESTIMATE NO: 0003 10:54:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.900

L S 0.100 30,000.00

300,000.00000 1.000 300,000.00

201-00000  
 

0010 REMOVAL OF STRUCTURE 4.000 3.000

EACH 0.000 0.00

600.00000 3.000 1,800.00

202-00001  
 

0015 REMOVAL OF TREE 24.000 12.000

EACH 12.000 6,000.00

500.00000 24.000 12,000.00

202-00010  
 

0020 REMOVAL OF PIPE 41.000 0.000

LF  0.000 0.00

100.00000 0.000 0.00

202-00035  
 

0025 *REMOVAL OF DELINEATOR 25.000 1.000

EACH 0.000 0.00

10.00000 1.000 10.00

202-00090  
 

0030 REMOVAL OF CONCRETE PAVEMENT 685.000 338.900

SY  135.600 2,034.00

15.00000 474.500 7,117.50

202-00210  
 

0035 REMOVAL OF ASPHALT MAT 3,720.000 0.000

SY  0.000 0.00

7.00000 0.000 0.00

202-00220  
 

0040 REMOVAL OF ASPHALT MAT (PLANING) 7,486.000 0.000

SY  0.000 0.00

4.00000 0.000 0.00

202-00240  
 

0045 *REMOVAL OF PAVEMENT MARKING 4,525.000 4,525.000

SF  0.000 0.00

3.00000 4,525.000 13,575.00

202-00250  
 

0050 REMOVAL OF BRIDGE 1.000 0.167

EACH 0.788 394,000.00

500,000.00000 0.955 477,500.00

202-00400  
 

0055 REMOVAL OF FENCE 127.000 127.000

LF  0.000 0.00

7.00000 127.000 889.00

202-01000  
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PCN: 15155R-BID   ESTIMATE RUN 10/05/2005

PROJECT: HB 0821-075                   ESTIMATE NO: 0003 10:54:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF GUARDRAIL TYPE 3 332.000 332.000

LF  0.000 0.00

5.00000 332.000 1,660.00

202-01130  
 

0065 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 4,999.000 0.000

CY  729.000 15,309.00

21.00000 729.000 15,309.00

203-00010  
 

0070 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 2,934.000 0.000

CY  0.000 0.00

30.00000 0.000 0.00

203-00062  
 

0075 MUCK EXCAVATION 1,000.000 0.000

CY  0.000 0.00

30.00000 0.000 0.00

203-00100  
 

0080 PROOF ROLLING 10.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01100  
 

0085 BACKHOE (LANDSCAPING) 50.000 4.750

HOUR 0.000 0.00

100.00000 4.750 475.00

203-01515  
 

0090 DOZING (LANDSCAPING) 50.000 0.000

HOUR 0.000 0.00

150.00000 0.000 0.00

203-01555  
 

0095 POTHOLING 50.000 22.000

HOUR 14.000 2,100.00

150.00000 36.000 5,400.00

203-01597  
 

0100 STRUCTURE EXCAVATION 192.000 0.000

CY  0.000 0.00

40.00000 0.000 0.00

206-00000  
 

0105 STRUCTURE BACKFILL (CLASS 1) 185.000 0.000

CY  0.000 0.00

55.00000 0.000 0.00

206-00100  
 

0110 TOPSOIL 1,000.000 0.000

CY  0.000 0.00

20.00000 0.000 0.00

207-00205  
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PCN: 15155R-BID   ESTIMATE RUN 10/05/2005

PROJECT: HB 0821-075                   ESTIMATE NO: 0003 10:54:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 EROSION LOG (SPECIAL) 310.000 104.000

LF  0.000 0.00

15.00000 104.000 1,560.00

208-00006  
 

0120 SILT FENCE 1,200.000 629.000

LF  469.000 1,407.00

3.00000 1,098.000 3,294.00

208-00020  
 

0125 SILT FENCE (REINFORCED) 1,031.000 816.000

LF  215.000 1,505.00

7.00000 1,031.000 7,217.00

208-00021  
 

0130 SEDIMENT BASIN 2.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00

208-00030  
 

0135 CONCRETE WASHOUT STRUCTURE 2.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00

208-00045  
 

0140 STORM DRAIN INLET PROTECTION 6.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

208-00050  
 

0145 STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00

208-00070  
 

0150 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

1,500.00000 0.000 0.00

208-00100  
 

0155 EROSION CONTROL SUPERVISOR 1.000 0.070

L S 0.040 40.00

1,000.00000 0.110 110.00

208-00200  
 

0160 *RESET GROUND SIGN 11.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

210-00810  
 

0165 ADJUST MANHOLE 1.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

210-04010  
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PCN: 15155R-BID   ESTIMATE RUN 10/05/2005

PROJECT: HB 0821-075                   ESTIMATE NO: 0003 10:54:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *SEEDING (NATIVE) 40.000 0.000

LB  0.000 0.00

80.00000 0.000 0.00

212-00005  
 

0175 *SEEDING (WETLANDS) 0.200 0.000

ACRE 0.000 0.00

2,000.00000 0.000 0.00

212-00028  
 

0180 *MULCHING (WEED FREE STRAW) 2.200 0.000

ACRE 0.000 0.00

1,000.00000 0.000 0.00

213-00004  
 

0185 *MULCHING (WOOD CHIP) 518.000 0.000

CF  0.000 0.00

4.00000 0.000 0.00

213-00008  
 

0190 *MULCH TACKIFIER 325.000 0.000

LB  0.000 0.00

2.00000 0.000 0.00

213-00061  
 

0195 *DECIDUOUS TREE (1.5 INCH CALIPER) 3.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

214-00215  
 

0200 *DECIDUOUS TREE (2 INCH CALIPER) 4.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

214-00220  
 

0205 *EVERGREEN TREE (8 FOOT) (BALL AND BURLAP) 9.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

214-00508  
 

0210 *EVERGREEN TREE (12 FOOT) (BALL AND BURLAP) 6.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

214-00512  
 

0215 *WILLOW CUTTINGS 600.000 0.000

EACH 0.000 0.00

2.00000 0.000 0.00

214-01015  
 

0220 AGGREGATE BASE COURSE (CLASS 6) 1,413.390 177.750

TON 0.000 0.00

18.00000 177.750 3,199.50

304-06000  
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PCN: 15155R-BID   ESTIMATE RUN 10/05/2005

PROJECT: HB 0821-075                   ESTIMATE NO: 0003 10:54:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 AGGREGATE BASE COURSE (CLASS 7) 246.030 0.000

TON 0.000 0.00

30.00000 0.000 0.00

304-07000  
 

0230 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 1,217.530 80.280

TON 0.000 0.00

40.00000 80.280 3,211.20

403-34721  
 

0235 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 76-28) 1,525.340 0.000

TON 0.000 0.00

60.00000 0.000 0.00

403-34771  
 

0240 *EMULSIFIED ASPHALT (SLOW-SETTING) 391.000 0.000

GAL 0.000 0.00

4.00000 0.000 0.00

411-10255  
 

0245 STONE LANDSCAPE WALL 700.000 0.000

SF  0.000 0.00

15.00000 0.000 0.00

504-08050  
 

0250 PIPE RAILING 176.000 0.000

LF  0.000 0.00

100.00000 0.000 0.00

514-00000  
 

0255 CONCRETE CLASS B (WALL) 74.000 0.000

CY  0.000 0.00

400.00000 0.000 0.00

601-01050  
 

0260 REINFORCING STEEL 11,888.000 0.000

LB  0.000 0.00

1.00000 0.000 0.00

602-00000  
 

0265 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 676.000 0.000

LF  0.000 0.00

50.00000 0.000 0.00

603-01185  
 

0270 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 65.000 0.000

LF  0.000 0.00

50.00000 0.000 0.00

603-01245  
 

0275 18 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

603-05018  
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PCN: 15155R-BID   ESTIMATE RUN 10/05/2005

PROJECT: HB 0821-075                   ESTIMATE NO: 0003 10:54:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 24 INCH REINFORCED CONCRETE END SECTION 2.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

603-05024  
 

0285 12 INCH PLASTIC PIPE 119.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

603-50012  
 

0290 INLET TYPE C (5 FOOT) 1.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

604-00305  
 

0295 INLET SPECIAL (5 FOOT) 2.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

604-19005  
 

0300 VANE GRATE INLET (DOUBLE) (10 FOOT) 2.000 0.000

EACH 0.000 0.00

4,000.00000 0.000 0.00

604-26010  
 

0305 MANHOLE SLAB BASE (SPECIAL) 1.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

604-30000  
 

0310 MANHOLE SLAB BASE (10 FOOT) 4.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

604-30010  
 

0315 MANHOLE SPECIAL 1.000 0.000

EACH 0.000 0.00

15,000.00000 0.000 0.00

604-39000  
 

0320 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 288.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

606-00301  
 

0325 GUARDRAIL TYPE 7 (SPECIAL) 175.000 0.000

LF  0.000 0.00

50.00000 0.000 0.00

606-00705  
 

0330 GUARDRAIL TYPE 7 (STYLE CA) 135.000 0.000

LF  0.000 0.00

50.00000 0.000 0.00

606-00710  
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PCN: 15155R-BID   ESTIMATE RUN 10/05/2005

PROJECT: HB 0821-075                   ESTIMATE NO: 0003 10:54:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *END ANCHORAGE TYPE 3D 1.000 0.000

EACH 0.000 0.00

1,400.00000 0.000 0.00

606-01340  
 

0340 *TRANSITION TYPE 3G 2.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

606-01370  
 

0345 *TRANSITION TYPE 3H 2.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

606-01380  
 

0350 *TRANSITION TYPE 3J 1.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

606-01385  
 

0355 *END ANCHORAGE TYPE 3K 1.000 0.000

EACH 0.000 0.00

1,400.00000 0.000 0.00

606-01390  
 

0360 *END ANCHORAGE (NONFLARED) 1.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

606-02003  
 

0365 *END ANCHORAGE (FLARED) 3.000 0.000

EACH 0.000 0.00

1,900.00000 0.000 0.00

606-02005  
 

0370 *FENCE (PLASTIC) 2,500.000 2,282.000

LF  195.500 782.00

4.00000 2,477.500 9,910.00

607-11525  
 

0375 *FENCE (TEMPORARY) 1,015.000 1,015.000

LF  0.000 0.00

13.00000 1,015.000 13,195.00

607-11580  
 

0380 *FENCE (TEMPORARY) (SPECIAL) 650.000 648.000

LF  0.000 0.00

18.00000 648.000 11,664.00

607-11581  
 

0385 CONCRETE BIKEWAY (6 INCH) 922.000 0.000

SY  0.000 0.00

25.00000 0.000 0.00

608-00026  
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PCN: 15155R-BID   ESTIMATE RUN 10/05/2005

PROJECT: HB 0821-075                   ESTIMATE NO: 0003 10:54:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 CURB TYPE 2 (SECTION B) 29.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

609-20010  
 

0395 CURB AND GUTTER TYPE 2 (SECTION I-B) 352.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

609-21010  
 

0400 CURB AND GUTTER TYPE 2 (SECTION II-B) 90.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

609-21020  
 

0405 GUTTER TYPE 2 (3 FOOT) 112.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

609-24003  
 

0410 *DELINEATOR (TYPE I) 16.000 0.000

EACH 0.000 0.00

10.00000 0.000 0.00

612-00001  
 

0415 *DELINEATOR (TYPE II) 27.000 0.000

EACH 0.000 0.00

10.00000 0.000 0.00

612-00002  
 

0420 *DELINEATOR (TYPE III) 4.000 0.000

EACH 0.000 0.00

10.00000 0.000 0.00

612-00003  
 

0425 DELINEATOR (TYPE I) (BARRIER) 9.000 0.000

EACH 0.000 0.00

10.00000 0.000 0.00

612-00021  
 

0430 *3/4 INCH ELECTRICAL CONDUIT 1,000.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

613-00075  
 

0435 *6 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 1,595.000 0.000

LF  558.000 5,580.00

10.00000 558.000 5,580.00

613-00602  
 

0440 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 1,120.000 0.000

LF  0.000 0.00

9.00000 0.000 0.00

613-01100  
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PCN: 15155R-BID   ESTIMATE RUN 10/05/2005

PROJECT: HB 0821-075                   ESTIMATE NO: 0003 10:54:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 162.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

613-01200  
 

0450 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 100.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

613-01300  
 

0455 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 1,537.000 0.000

LF  0.000 0.00

6.00000 0.000 0.00

613-01400  
 

0460 *WIRING 1.000 0.000

L S 0.000 0.00

1,500.00000 0.000 0.00

613-10000  
 

0465 *LUMINAIRE (SPECIAL) 42.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

613-16000  
 

0470 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 1.000 0.000

EACH 0.000 0.00

3,000.00000 0.000 0.00

613-30005  
 

0475 *LIGHT STANDARD FOUNDATION 1.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

613-40010  
 

0480 *LIGHTING CONTROL CENTER 1.000 0.000

EACH 0.000 0.00

7,000.00000 0.000 0.00

613-50100  
 

0485 *SIGN PANEL (CLASS I) 28.000 0.000

SF  0.000 0.00

20.00000 0.000 0.00

614-00011  
 

0490 *STEEL SIGN POST (U-2) 11.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

614-00200  
 

0495 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 52.000 0.000

LF  0.000 0.00

30.00000 0.000 0.00

614-01502  
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PCN: 15155R-BID   ESTIMATE RUN 10/05/2005

PROJECT: HB 0821-075                   ESTIMATE NO: 0003 10:54:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 HAUL ROAD 1.000 0.000

L S 0.950 142,500.00

150,000.00000 0.950 142,500.00

621-00200  
 

0505 *SPRINKLER SYSTEM 1.000 0.000

L S 0.000 0.00

20,000.00000 0.000 0.00

623-09900  
 

0510 *CONSTRUCTION SURVEYING 1.000 0.033

L S 0.067 8,040.00

120,000.00000 0.100 12,000.00

625-00000  
 

0515 *MOBILIZATION 1.000 0.250

L S 0.250 300,000.00

1,200,000.00000 0.500 600,000.00

626-00000  
 

0520 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.100 500.00

5,000.00000 0.100 500.00

626-01000  
 

0525 *EPOXY PAVEMENT MARKING 103.000 73.500

GAL 0.000 0.00

120.00000 73.500 8,820.00

627-00005  
 

0530 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

295.000 208.000

SF  0.000 0.00

15.00000 208.000 3,120.00

627-30325  
 

0535 SURVEY MONUMENT (TYPE 1) 1.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

629-01001  
 

0540 *FLAGGING 1,250.000 553.500

HOUR 0.000 0.00

30.00000 553.500 16,605.00

630-00000  
 

0545 *TRAFFIC CONTROL INSPECTION 600.000 36.000

DAY 28.000 11,200.00

400.00000 64.000 25,600.00

630-00007  
 

0550 *TRAFFIC CONTROL MANAGEMENT 50.000 18.000

DAY 0.000 0.00

500.00000 18.000 9,000.00

630-00012  
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PCN: 15155R-BID   ESTIMATE RUN 10/05/2005

PROJECT: HB 0821-075                   ESTIMATE NO: 0003 10:54:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 2.000

EACH 0.000 0.00

1,000.00000 2.000 2,000.00

630-80336  
 

0560 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 23.000 9.500

EACH 2.000 200.00

100.00000 11.500 1,150.00

630-80341  
 

0565 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 25.000 12.500

EACH 0.000 0.00

100.00000 12.500 1,250.00

630-80342  
 

0570 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000

EACH 0.000 0.00

100.00000 2.000 200.00

630-80343  
 

0575 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 710.000 199.500

SF  19.000 475.00

25.00000 218.500 5,462.50

630-80344  
 

0580 *DRUM CHANNELIZING DEVICE 25.000 9.000

EACH 3.500 210.00

60.00000 12.500 750.00

630-80360  
 

0585 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 21.000 10.500

EACH 0.000 0.00

70.00000 10.500 735.00

630-80363  
 

0590 CONCRETE BARRIER (TEMPORARY) 1,872.000 882.000

LF  54.000 810.00

15.00000 936.000 14,040.00

630-80370  
 

0595 *TRAFFIC CONE 120.000 60.000

EACH 0.000 0.00

15.00000 60.000 900.00

630-80380  
 

0600 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

2.000 1.000

EACH 0.000 0.00

4,000.00000 1.000 4,000.00

630-85006  
 

0605 *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000

EACH 0.000 0.00

40,000.00000 1.000 40,000.00

630-86810  
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PCN: 15155R-BID   ESTIMATE RUN 10/05/2005

PROJECT: HB 0821-075                   ESTIMATE NO: 0003 10:54:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 F/A MINOR CONTRACT REVISIONS 271,623.500 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0615 F/A PARTNERING 5,000.000 1,300.000

F A 0.000 0.00

1.00000 1,300.000 1,300.00

700-70011  
 

0620 F/A ASPHALT PAVEMENT INCENTIVE 6,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0625 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0630 F/A ON-THE-JOB TRAINEE 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0635 F/A QUALITY INCENTIVE PAYMENT 66,637.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0640 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0645 F/A REMOVAL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70050  
 

0920 *6 INCH ELECTRICAL CONDUIT (JACKED) 93.000 93.000

LF  0.000 0.00

93.00000 93.000 8,649.00

613-00601  
 

0925 F/A CO-003, MCR LI 01 - OPTICON INSTALLATION 505.140 505.140

F A 0.000 0.00

1.00000 505.140 505.14

700-70035  
 

0935 F/A CO-003, MCR LI 02- WETLANDS PROTECTION 3,988.160 3,988.160

F A 0.000 0.00

1.00000 3,988.160 3,988.16

700-70035  
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PCN: 15155R-BID   ESTIMATE RUN 10/05/2005

PROJECT: HB 0821-075                   ESTIMATE NO: 0003 10:54:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0940 6 INCH ELECTRICAL CONDUIT (JACKED) CO-004 INSTALLATION
OF HOLY CROSS CONDUITS

180.000 0.000

LF  180.000 24,840.00

138.00000 180.000 24,840.00

613-00601  
 

0945 ADDED ITEM (HOUR)/ CO-005, MCR LI-04 - LABORER 200.000 0.000

HOUR 0.000 0.00

41.00000 0.000 0.00

900-00010  
 

0950 ADDED ITEM (HOUR)/ CO-005, MCR LI 05 - CARPENTER 200.000 0.000

HOUR 0.000 0.00

47.00000 0.000 0.00

900-00010  
 

0955 ADDED ITEM (HOUR)/ CO-005, MCR LI 06 - TRUCK (DUMP) 
(W/OPERATOR)

100.000 0.000

HOUR 8.500 705.50

83.00000 8.500 705.50

900-00010  
 

0960 ADDED ITEM (HOUR)/ CO-005, MCR LI 07 - LOADER (RUBBER 
TIRE) (W/OPERATOR)

100.000 0.000

HOUR 0.000 0.00

86.55000 0.000 0.00

900-00010  
 

0965 ADDED ITEM (HOUR)/ CO-005, MCR LI 08 - PICKUP 200.000 0.000

HOUR 0.000 0.00

9.66000 0.000 0.00

900-00010  
 

0970 ADDED ITEM (HOUR)/ CO-005, MCR LI 09 - BACKHOE 
(W/OPERATOR)

100.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

900-00010  
 

0975 STRUCTURE BACKFILL (FLOW-FILL) CO 006, MCR LI 10 197.000 0.000

CY  80.000 8,280.00

103.50000 80.000 8,280.00

206-00065  
 

CAT 0200 $956,517.50 1,831,576.50CURRENT AMT 4,167,977.82 $$

CAT NO0300 H-09-E STRUCTURE 

0650 STRUCTURE EXCAVATION 5,367.000 0.000

CY  286.000 11,440.00

40.00000 286.000 11,440.00

206-00000  
 

0655 STRUCTURE BACKFILL (CLASS 2) 1,677.000 0.000

CY  0.000 0.00

60.00000 0.000 0.00

206-00200  
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PCN: 15155R-BID   ESTIMATE RUN 10/05/2005

PROJECT: HB 0821-075                   ESTIMATE NO: 0003 10:54:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 H-09-E STRUCTURE 

0660 MECHANICAL REINFORCEMENT OF SOIL 831.000 0.000

CY  0.000 0.00

58.00000 0.000 0.00

206-00360  
 

0665 SHORING (AREA 1) 1.000 0.100

L S 0.000 0.00

90,000.00000 0.100 9,000.00

206-01781  
 

0670 SHORING (AREA 2) 1.000 0.000

L S 0.000 0.00

50,000.00000 0.000 0.00

206-01782  
 

0675 SHORING (AREA 3) 1.000 0.000

L S 0.000 0.00

50,000.00000 0.000 0.00

206-01783  
 

0680 SHORING (AREA 4) 1.000 0.100

L S 0.000 0.00

40,000.00000 0.100 4,000.00

206-01784  
 

0685 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 76-28) 579.000 0.000

TON 0.000 0.00

60.00000 0.000 0.00

403-34771  
 

0690 *DRILLED CAISSON (54 INCH) 851.000 0.000

LF  0.000 0.00

800.00000 0.000 0.00

503-00054  
 

0695 MICROPILE (8 INCH) 4,723.000 0.000

LF  0.000 0.00

174.50000 0.000 0.00

503-01080  
 

0700 VERIFICATION TEST PILE 2.000 0.000

EACH 0.000 0.00

20,000.00000 0.000 0.00

503-02000  
 

0705 BEARING DEVICE (TYPE III) 4.000 0.000

EACH 0.000 0.00

8,500.00000 0.000 0.00

512-00103  
 

0710 BRIDGE DRAIN (SPECIAL) 45.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

513-00690  
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PCN: 15155R-BID   ESTIMATE RUN 10/05/2005

PROJECT: HB 0821-075                   ESTIMATE NO: 0003 10:54:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 H-09-E STRUCTURE 

0715 PIPE RAILING 707.000 0.000

LF  0.000 0.00

100.00000 0.000 0.00

514-00000  
 

0720 WATERPROOFING (MEMBRANE) 3,500.000 0.000

SY  0.000 0.00

7.00000 0.000 0.00

515-00120  
 

0725 BRIDGE EXPANSION DEVICE (0-4 INCH) 140.000 0.000

LF  0.000 0.00

100.00000 0.000 0.00

518-01004  
 

0730 CONCRETE CLASS D (BRIDGE) 3,523.000 0.000

CY  0.000 0.00

700.00000 0.000 0.00

601-03040  
 

0735 CONCRETE CLASS DT (DECK TOPPING) 81.000 0.000

CY  0.000 0.00

500.00000 0.000 0.00

601-03540  
 

0740 CONCRETE CLASS S40 3,856.000 0.000

CY  0.000 0.00

480.00000 0.000 0.00

601-05045  
 

0745 REINFORCING STEEL 687,890.000 0.000

LB  0.000 0.00

1.00000 0.000 0.00

602-00000  
 

0750 REINFORCING STEEL (EPOXY COATED) 651,195.000 0.000

LB  0.000 0.00

1.07000 0.000 0.00

602-00020  
 

0755 BRIDGE RAIL TYPE 7 (SPECIAL) 707.000 0.000

LF  0.000 0.00

80.00000 0.000 0.00

606-10705  
 

0760 BRIDGE RAIL TYPE 10M 707.000 0.000

LF  0.000 0.00

75.00000 0.000 0.00

606-11030  
 

0765 *4 INCH ELECTRICAL CONDUIT (BRIDGE)(SPECIAL) 2,007.000 0.000

LF  0.000 0.00

6.00000 0.000 0.00

613-00407  
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PCN: 15155R-BID   ESTIMATE RUN 10/05/2005

PROJECT: HB 0821-075                   ESTIMATE NO: 0003 10:54:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 H-09-E STRUCTURE 

0770 *6 INCH ELECTRICAL CONDUIT (BRIDGE)(INSTALL ONLY) 1,338.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

613-00608  
 

0775 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 308.000 0.000

LF  0.000 0.00

9.00000 0.000 0.00

613-01100  
 

0780 *1-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 707.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

613-01150  
 

0785 *HANGER SYSTEM 0.250 0.000

L S 0.000 0.00

40,000.00000 0.000 0.00

613-04020  
 

0790 PRESTRESSING STEEL WIRE OR STRAND 15,049.000 0.000

MKFT 0.000 0.00

49.00000 0.000 0.00

618-00002  
 

0795 PRESTRESSING STEEL BAR 275.000 0.000

MKFT 0.000 0.00

300.00000 0.000 0.00

618-00005  
 

0800 ERECTION EQUIPMENT 1.000 0.000

L S 0.000 0.00

800,000.00000 0.000 0.00

626-00010  
 

0930 F/A CO-003, MCR LI 03 - PEDESTRIAN PATH SAFETY 
IMPROVEMENTS

5,497.880 5,497.880

F A 0.000 0.00

1.00000 5,497.880 5,497.88

700-70035  
 

CAT 0300 $11,440.00 29,937.88CURRENT AMT 9,870,178.03 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0805 FIELD OFFICE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

165,000.00000 1.000 165,000.00

620-00005  
 

0810 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 0.000 0.00

50,000.00000 0.000 0.00

620-00012  
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PCN: 15155R-BID   ESTIMATE RUN 10/05/2005

PROJECT: HB 0821-075                   ESTIMATE NO: 0003 10:54:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0815 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

6,000.00000 2.000 12,000.00

620-00020  
 

CAT 0400 $0.00 177,000.00CURRENT AMT 227,000.00 $$

CAT NO0580 HOLY CROSS ENERGY 

0820 *6 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 464.000 94.000

LF  0.000 0.00

10.00000 94.000 940.00

613-00602  
 

0825 *6 INCH ELECTRICAL CONDUIT (BRIDGE)(INSTALL ONLY) 1,338.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

613-00608  
 

0830 *HANGER SYSTEM 0.100 0.000

L S 0.000 0.00

40,000.00000 0.000 0.00

613-04020  
 

CAT 0580 $0.00 940.00CURRENT AMT 35,400.00 $$

CAT NO0581 QWEST COMMUNICATIONS 

0835 REMOVAL OF STRUCTURE 1.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

202-00001  
 

0840 MANHOLE SPECIAL (10 FOOT) (INSTALL ONLY) 1.000 1.000

EACH 0.000 0.00

1,600.00000 1.000 1,600.00

604-39011  
 

0845 *4 INCH ELECTRICAL CONDUIT (BRIDGE)(SPECIAL) 5,352.000 0.000

LF  0.000 0.00

6.00000 0.000 0.00

613-00407  
 

0850 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 2,574.000 0.000

LF  0.000 0.00

6.00000 0.000 0.00

613-01400  
 

0855 *HANGER SYSTEM 0.400 0.000

L S 0.000 0.00

40,000.00000 0.000 0.00

613-04020  
 

CAT 0581 $0.00 1,600.00CURRENT AMT 65,756.00 $$
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PCN: 15155R-BID   ESTIMATE RUN 10/05/2005

PROJECT: HB 0821-075                   ESTIMATE NO: 0003 10:54:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0582 COMCAST 

0860 *4 INCH ELECTRICAL CONDUIT (BRIDGE)(SPECIAL) 669.000 0.000

LF  0.000 0.00

6.00000 0.000 0.00

613-00407  
 

0865 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 586.000 0.000

LF  0.000 0.00

6.00000 0.000 0.00

613-01400  
 

0870 *HANGER SYSTEM 0.050 0.000

L S 0.000 0.00

40,000.00000 0.000 0.00

613-04020  
 

CAT 0582 $0.00 0.00CURRENT AMT 9,530.00 $$

CAT NO0583 ASPEN ELECTRIC 

0875 MANHOLE SPECIAL (10 FOOT) 4.000 0.000

EACH 0.000 0.00

4,000.00000 0.000 0.00

604-39010  
 

0880 MANHOLE SPECIAL (10 FOOT) (INSTALL ONLY) 2.000 1.000

EACH 0.000 0.00

1,600.00000 1.000 1,600.00

604-39011  
 

0885 *6 INCH ELECTRICAL CONDUIT (BRIDGE)(SPECIAL) 2,676.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

613-00607  
 

0890 *6 INCH ELECTRICAL CONDUIT (PLASTIC) 2,497.000 0.000

LF  0.000 0.00

9.00000 0.000 0.00

613-01600  
 

0895 *HANGER SYSTEM 0.200 0.000

L S 0.000 0.00

40,000.00000 0.000 0.00

613-04020  
 

CAT 0583 $0.00 1,600.00CURRENT AMT 76,433.00 $$

CAT NO0584 ASPEN WATER 

0900 CONNECT TO EXISTING WATERLINE 1.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

619-00007  
 

0905 12 INCH DUCTILE IRON PIPE 125.000 0.000

LF  0.000 0.00

70.00000 0.000 0.00

619-06120  
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PCN: 15155R-BID   ESTIMATE RUN 10/05/2005

PROJECT: HB 0821-075                   ESTIMATE NO: 0003 10:54:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0584 ASPEN WATER 

0910 12 INCH GATE VALVE 1.000 0.000

EACH 0.000 0.00

3,000.00000 0.000 0.00

619-75096  
 

0915 16 INCH GATE VALVE 1.000 0.000

EACH 0.000 0.00

4,000.00000 0.000 0.00

619-75116  
 

CAT 0584 $0.00 0.00CURRENT AMT 17,750.00 $$

PROJECT TOTAL 967,957.50 $ 2,042,654.38CURRENT AMT 14,470,024.85 $$


